Our Process

FORMANCE design

0 WEEKS

Consent Documentation & Checklist

1

DESIGN FREEZE

2+ WEEKS

3D Modelling & Panel Layout Drawings (PLDs)

PAYMENT OF: $4,000 + GST

⚠ DRAWING CORRECTIONS MAY DELAY PLD PROCESS

2

2+ WEEKS

Final Quote & Sundries Take-off

PAYMENT DUE: 50%

3

3 WEEKS

Manufacturing of Formance Panels

PAYMENT DUE: 25%

⚠ MANUFACTURE TIME SUBJECT TO DEMAND AT TIME OF ORDER

4

6 WEEKS

Shipment & Clearance of Panels

PAYMENT DUE: 25%

⚠ SHIPPING TIME SUBJECT TO SCHEDULED VOYAGES TO PORT OF ARRIVAL

5

READY FOR DELIVERY